Contract: 64646 Authorization: 40 Date: 7/27/2006
County: Rock Island

Section: (33NRS)R-1

Route: FAU 5788

District: 2

Project:

Description: 2.09 MILES OF BITUMINOUS CONCRETE WIDENING OF THE
EXISTING MILAN BELTWAY TO FOUR LANES AND ITS EXTENSION NORTH OF
AIRPORT ROAD, CONSTRUCTION OF THE INTERCHANGE AT AIRPORT ROAD
EAST OF INTESTATE 280 TO EAST OF MILAN BELTWAY.

Contractor: Valley Construction Co.

Awarded Contract Value: $19,384,199.58

Authorization Amount: $40,009.94

Description and Reason for Change: Balance Final Field Measurements, Plan
Quantity Error (other than Bridge Plans), Design Change — Initiated by Construction,
Design Change — Initiated by Design

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.





